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Description of Problem(s):

The project delivery process outlined in Section 3 of the NJDOT Procedures Manual does not
accurately reflect the actual tasks and processes that are currently being utilized in the delivery
of projects.  The following deficiencies have been identified in the existing process network and
activity descriptions:

Improper Relationships
Many activities are shown with the ability to run concurrently with other activities, when in
fact the predecessor activity needs to be completed prior to the start of the successor
activity.  This results in baseline schedules being developed that falsely assume that
these activities can be progressed at the same time.  This further results in schedules
being approved that have improper completion dates that are too early.  Ultimately, target
dates risk not being met.

Activities Too Broad
Some activities are not well defined.  This results in excessive durations for individual
activities, and in some instances more than one group is responsible for the completion of
an individual activity.  This further leads to difficulties in tracking the progress of an
activity as well as difficulties in assessing long term delay problem areas.

Missing Activities
There are several activities that occur during project development that could significantly
impact the schedule of a project.  However, these activities are not shown in the existing
network diagram.  Not identifying these activities in a project’s baseline schedule could
result in significant schedule delays.

Activities Relocated
Certain activities are located under the existing Design Development phase which, if
moved into the Final Scope Development phase, would allow activities to be completed
earlier and therefore result in quicker delivery of projects.

Improved Quality Assurance Reporting
The QA process has been better defined in order to allow for improved planning and
control of the QA activities.



Corrective Action Plan:

For the reasons stated above, a new project delivery process network along with activity
descriptions have been developed in order to improve the delivery of capital program projects.
The listing of the new activities along with their descriptions (Section 3.3 of the Procedures
Manual), are listed in the Microsoft Word attachment to this Corrective Action Notice.

The new Project Delivery Network Diagram (existing Page 3.5-29 of the Procedures Manual) is a
Microstation (.dgn) file and is posted along with this Corrective Action Notice and Activity
Descriptions on NJDOT’s web site at the following address.  An image (.ipg) file of the network
diagram is also posted to this location.

www.state.nj.us/transportation/cpm/CorrectiveActionNotices/

A hard copy of the network diagram is also available by contacting the Bureau of Program
Support Sevices.

In order to implement the requirements of this Corrective Action Notice, the following
responsibilities shall be observed:

Division of Project Management
The Project Manager is responsible for developing any new schedules subsequent to the release
of this Corrective Action Notice in accordance with the logic contained in the new Project
Delivery Network Diagram.  In addition, this division is overseeing a task force which will revise
Section 3 and Section 4 of the NJDOT Procedures Manual.  Upon completion of the task force’s
activities, a BDC request will be submitted which will include the above changes along with any
other appropriate modifications to the Procedures Manual.

Bureau of Program Support Services – Scheduling Unit
Existing project schedules should be modified for those activities that are routinely reported on,
as necessary.

Until the above revisions are incorporated into the NJDOT Procedures Manual, this Corrective
Action Notice will be in effect.

Implementation:  Immediately


